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298322
Timothy To "Matuszak, Steven J” <SJMatuszak@integrysgroup.com>
Prendiville /R5/USEPA/US cc
04/15/2008 11:25 AM
bce

Subject Re: Revised EECA Schedule

Distribution <SJMatuszak@integrysgroup.com>
List

Steve.

In regards to the the request to adjust the schedule to place the South Station first in priority, we approve
with the change. Would it be possible to get a revised Master schedule refiecting the change?

Tim Prendiville

Remedial Project Manager

U.S. EPA (SR-6J)

77 W. Jackson Blvd.

Chicago, IL 60604

(312) 886-5122

toll free (800) 621-8431 ext 65122
"Matuszak, Steven J" <SJMatuszak@integrysgroup.com>

"Matuszak, Steven J" To
<SJMatuszak @integrysgroup
.com>

04/14/2008 09:40 AM

Subject Revised EECA Schedule

Based on our telephone conversations regarding the City of Chicago’s request to have South Station
moved up in the priority order, 'm requesting the following adjustment to the schedule.

South Station becomes the first site due under the order.

We request a scoping meeting with you the week of May 5",
We will deliver a Completion report at the meeting.

A Site Specific Work Plan will be submitted for your review 80 days after the scoping meeting.

If this is OK, please send us possible meseting dates in the week on May 5". I'm avaitable any day except
Friday May 9". | have to move my son back home from school.

Steven Matuszak

Manager, Environmental Services
Integrys Business Support
sjmatuszak @integrysgroup.com
(312) 240-4560 Office

(312) 287-7821 Cell



